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United States Environmental Protection Agency 
Regionin 

POLLUTION REPORT 

ORIGINAL 

Date: Saturday, February 25,2006 
From: Dominic Ventura 

Subject: 
Continuation 
Eikton Farm Firehole , 
183 Zeitler Rd., Eikton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRISID#: 

. V ^ -

Site Description 
Refer to previous polreps. 

13 
2/16/2006-2/25/2006 
1/31/2006 
1/31/2006 

Site#: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract# 

A3DHRV 

CERCLA 
Time-Critical 
NonNPL 
Removal Action 

Current Activities 
During this reporting period the intrusive activities commenced. These activities included the hand 
shovelling of previously flagged ferrous items within the Phase I radius and continued detection 
activities (mag and flag). • 

On Feb 21, the USAGE notified the FOSC of the finding of an unfuzed 40mm projectile located in 
grid J6. The item appeared to have energetic material remaining in the body. It was placed in the 
magazine used for storage ofMEC items which will require further disposal (MPPEH). Parts and 
pieces of "pop flares" were discovered also in grid A6. In the iate afternoon an 81mm Mortar, 
(tentatively identified as an M43 Al) was uncovered in grid C6. The item appeared to be fuzed, 
and appeared to have an impinged cartridge in the tail section (fired?). This item will require 
detonation in place. v 

On Feb 23 the USACE contractor readied the site for demo of both the 81mm and 40mm items. At 
1300 the demo team began setting up the demolition shot while the remaining teams were assigned 
to guard roads and ATK area in order to establish a safe zone for demolition operations. Safe zone 
was verified clear at approximately 1328. Detonation occurred at 1330. .. Demo holes were ' _ 
declared cleared by the site safety at 1340. Area was cleared of sandbag debris and teams resumed 
intrusive operation. Items destroyed during demolition operations included (1) 81 mm practice 
mortar, (i) unfuzed 40mm and assorted MPPEH items. Once it was determined that the 81mni 
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mortar was practice, the approved 236 ft exclusion zone was re-established. 

Pre and post detonation soil samples were collected by START and forwarded to Ft. Meade for 
nitroaromatic and heavy metal analysis as per SAP. 

On Feb 23, the USACE notified the FOSC via form CENAB 948 that grids B6, D6, E6 and L6 have 
passed government QA Inspection. . . 

, Planned Removal Actions 
Continuation of investigative and intrusive activities within Phase 1 areas only. Site activities 
during daylight hours Monday thru Thursday only. 24 hour site security to be maintained by 
subbed security contractor. Communication and coordination with local commercial and residential 
entities during key site activities, such as site detonations. Close coordination with MDE and local 
officials., 

Key Issues 
EPA R3 press office maintained communication with local media leading up to and after detonation 
activities this week. 
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